

Delivery Plan as at October 2023



Key	Consultation			Background				Preferred approach				Provisions/maps and s32			Notification, submissions, hearing				
	Oct - 2023	Nov - 2023	Dec - 2023	Jan - 2024	Feb - 2024	Mar - 2024	Apr - 2024	May - 2024	Jun - 2024	Jul - 2024	Aug - 2024	Sep - 2024	Oct - 2024	Nov - 2024	Dec - 2024	Jan - 2025	Feb - 2025	Mar - 2025	Apr - 2025
Consultation	[Dark teal bar]																		
1: Strategic Chapters	COMPLETE - Plan change now operative																		
2: Spatial Plan Implementation, Light	COMPLETE - Plan changes now operative																		
3: Rural, Landscape, Natural Character, SASM, Public Access, Energy Infrastructure, Rural Lifestyle, Transport, Earthworks, Subdivision	[Yellow bar]	[Light teal bar]																	
4: Hazards and Risks, Special Purpose Zones, Open Space, Historic Heritage, Notable Trees, Noise, Signs, Temp Activities; Designations	[Orange bar]			[Yellow bar]											[Light teal bar]				